

GMX001 VAPIR Meeting
 June 7, 2005 7:00 - 8:30

Meet Me Line [REDACTED]

Participant: [REDACTED]

<u>TIME</u>	<u>SUBJECT</u>	<u>PRESENTER</u>	<u>I/D</u>	
7:00	Program Update	Manson	I	Last saleable build this week, wrap up meeting Friday.
7:05	07 Integration Build BOM & Status	Konzen	I	1 vehicle left; ECM issue but should be on time; Al has fidelity list for retrofit; Discussions will start on 08 with individual engineers
7:15	CR 310835 CASS Review	Schultz	D	ok to go; convertor ok to go
7:20	09 SIDI?	Schultz	I	
7:25	Leather Seats	Craig	I	Files attached; revisit 14th; need retrofit plan to Marlowe
7:40	UQ3 Design Status - 002 Shared?	Kirsch	D	Team is working compromise; will return next week
7:55	Recalibration Costs	Keith Beyer	I	Wos to be written for 55k September/October implementation
8:00	Cost Reduction & Effects on Validation	Mathis Gral Manzor	D	Will send list to Manzor for review with VPIT; Renee to work seat ideas with Janine; Future items to come into VAPIR for review of all PET approved items in the future
8:20	PRTS - Ignition Turn Off	Sherman Fannon Joshua	I	Need business cases for 07 to PET 15th; have to evaluate plug in key for production - Manzor to coordinate; Joe to check warranty for engine NTF
8:30	PZEV Fuel Systems	Wilkins	I	Next week