

GMX001 VAPIR Meeting
June 28, 2005 7:00 - 8:45

Meet Me Line [REDACTED]

Participant: [REDACTED]

<u>TIME</u>	<u>SUBJECT</u>	<u>PRESENTER</u>	<u>I/D</u>	
7:00	Program Update	Manson	I	STC was Wednesday 6-22, cars are building
7:05	08 KIR Status	Konzen	I	Open SPURs close 7-2; need A frame SPUR; Kirkman to get with Konzen
7:10	CR Review	Ritter	I	Reviewed status sheet; file attached
7:15	Ergo Issues from 07 Integration Build	Garner	I	Sheet attached. LOA must review the vehicles/PADs; Manzor to coordinate with Garner, Manson; Roy to coordinate getting parts; Manson to coordinate with Cleeveley
7:30	Exhaust Ball Joint & Intermediatae Pipe Timing Delay	Porter	I	Presentation attached
7:45 - 8:45	07 Integration DVT Run Through Plan	Manzor	I	
	Ignition Cylinder Effort	Manzor	I	Short term service fix - plug, 13mm ring; long term production fix - change slot, 13mm ring. 08 - 191 ignition cylinder
	Hankook 16" Timing	Manzor	I	Submission 3 due January; on center and noise performance needs attention
	Plenum Upper Change to Eliminate Polypro Patch	Manzor	I	Changes being evaluated. See Manzor for details.
	Consumer Reports	Manzor	I	CR will purchase 06
	Windnoise	Manzor	I	Foam added to CV in plant