


VA Supply Chain Transformation Roadmap Phases



Month Start Date	October	November	December	January	February	March	April	May	June	July	August	Sept	
T-Month Number	T - 12	T - 11	T - 10	T - 9	T - 8	T - 7	T - 6	T - 5	T - 4	T - 3	T - 2	T - 1	T - 0

★
Enterprise Assessment Start Date Oct 15th

★
VAOB Initial Findings

★
VAOB Update

★
SECVA Decision Event

★ **Key Milestone Review**



Choose **VA**

VA



U.S. Department of Veterans Affairs