

Wider Distribution (Core Team and Functional Support)

Book: 05-Engineering/Integration Areas **Information:** Historical

Topic: 01.0 VAPIR **Sub-Topic:** 01.02 All Meeting Minutes

Title: VAPIR 6-21-05

ILM Record Definition: GM Business Record **ILM Record Series #:** PRD035

Business Process: Product Development/Engineering

Record Series: Design and Release - Decision Documentation

Retention Period: Production Run+ 50, With Review,

Program: GMX001

ILM Architecture: Delta

Description:

Keywords:

Attachments/Comments:


6-21, X001 VAPIR.x

Originator: Chris M Ritter

Created: 22Jun05

Status: Approved

Approval Date:

Version: Original

Sequence Number:

CROSS REFERENCE AREAS (Select all that apply)

Field 1: SMT/Major Subsystem

Field 2: PMT/Subsystem

Field 3: Integration Areas/PDT'S

GMX001 VAPIR Meeting
June 21, 2005 7:00 - 8:45

Meet Me Line [REDACTED]

Participant: [REDACTED]

TIME	SUBJECT	PRESENTER	I/D	
7:00	Program Update	Manson	I	STC 6-22, Issues have been resolved - mostly DVT codes
7:05	07 Integration Build Status	Konzen	I	Complete! Will start tracking 08. SPURs are being written and are required
7:10	CR Review 311903 - ADL Disable - Express? 311989 - BASS - Express? Canadian Immobilizer?	Ritter Kirkman	I	ADL, Immobilization - Compliant already BASS - stay common with 002
7:25	Ignition Switch Status - 07 Pull Ahead?	Joshua DeGiorgio	I	Met with Parks and others to discuss issue, evaluate 191 cylinder. Short term- key slot, 13mm ring. Long term 191 cylinder. See Manzor for file
7:40	Park Brake Status - Total Cost of Resource Activity	Crockett	I	Banking required for 1 year and to get first shots from new supplier Take to PET 6/22
8:00	Performance Update	Manzor	I	<ol style="list-style-type: none"> 1. Hancock tire submission in this week, may require another submission with possible delay - recovery plan TBD 2. Foam for CV module wind noise issue, tooling changes required to fix permanently 3. Root causing leads and pulls 4. RR suspension and tire noise being evaluated 5. Blower motor noise - getting new motors for evaluation 6. Brake switches being evaluated 7. Fuel gage - resolved variation in tank volume 8. Getting Valeo generator for evaluation (08 change) in about a month
8:20	06 CY ADV Plan for X001 Specific Content	Quiroz Manzor	D	File needs work - AI to coordinate.
8:45	06 CY ADV Plan for X001/X002 Shared Content (In 002 VAPIR)	Quiroz Manzor Diaz Evans	D	