

FOLDER NAME	FEMA PROJECT #2	FIPS #	Disaster	MUNICIPALITY	PROJECT TITLE	LOI #	NAME	SECTOR - PA	Applicant Type	Status Intake	Disbursed Amount	Current Status
4339-HM-HMGP-001888	4339-DR-PR-0010	000-LIAZQU-00	4339		11 Simple Gas Turbines	404 Opportunity	Puerto Rico Electric Power Authority	Energy	Agency	FEMA Approved	\$268,436.50	PREPA and COR3 to submit new SOW amendment or information in advance for FEMA review (ASAP)
4339-HM-HMGP-001914	4339-DR-PR-0012	000-LIAZQU-00	4339		EARLY WARNING SYSTEM (DAMS)	404 Opportunity	Puerto Rico Electric Power Authority	Energy	Agency	FEMA Approved		Pending to submit Deliverables - COR3 Pending revision on equipment specs by FEMA Pending Amendment to SOW by FEMA
4339-HM-HMGP-001916	4339-DR-PR-0008	000-LIAZQU-00	4339		Palo Seco Power Generation Plant	404 Opportunity	Puerto Rico Electric Power Authority	Energy	Agency	FEMA Approved	\$631,888.92	Waiting for decision of the PR Energy Bureau for project approval
4339-HM-HMGP-001925	4339-DR-PR-0011	109-99109-00	4339	Patillas	Patillas Dam	404 Opportunity	Patillas (Municipality)	Municipality	Municipalities	FEMA Approved		Under Design - 30% was submitted to FEMA Awaiting answers to RFI QPR (FEMA) 4 RFR \$917,864.89 in progress under evaluation by COR3
4339-HM-HMGP-001934	4339-DR-PR-0272	000-ULH03-00	4339		Ocean Thermal Energy Conversion Facility	404 Opportunity	PR Land Administration	Public Buildings	Agency	Submitted to FEMA		Submitted to FEMA on Batch 3 - Oct 28 2022 Weekly followup on schedule
4339-HM-HMGP-002010	4339-DR-PR-0009		4339		El Yunque Undergrounding Project	404 Opportunity	El Yunque Undergrounding PREPA	Energy	Agency	Submitted to FEMA		Project on schedule to move to (PA - 406)
4339-HM-HMGP-002086	Pending		4339		PREPA Battery Project	404 Opportunity	PREPA Battery Project	Energy	Agency	In Progress		Pending Time Extension January 30 2023
4339-HM-HMGP-002041	Pending		4339	San Juan	Hato Rey Resilient Power Project (HRPP)	404 Opportunity	CODEFIN Cooling and Power Project	Energy	PNP	Submitted to FEMA		Submitted as a Backup project - 10/28/2022
4339-HM-HMGP-220	Pending		4339	Jayuya	Micro Grid for Critical Infrastructure	404 Opportunity-1332	Jayuya (Municipality)	Municipality	Municipalities	Submitted to FEMA		Submitted to FEMA on
4339-HM-HMGP-002072	Pending		4339		PREPA Guajataca FPV (floating photovoltaic)	404 Opportunity	PREPA Guajataca FPV (floating photovoltaic)	Energy	Agency	Submitted to FEMA		Submitted to FEMA on Batch 3 - Oct 28 2022 Weekly followup on schedule
4339-HM-HMGP-002059	Pending		4339		Vieques and Culebra Microgrids and Advanced Metering-Vieques Diesel Generators Station	404 Opportunity	PREPA Vieques and Culebra Microgrids-Vieques Diesel Ge	Energy	Agency	Submitted to FEMA		Submitted to FEMA on Batch 3 - Oct 28 2022 Weekly followup on schedule
4339-HM-HMGP-001966	Pending		4339		Retrofit of the Hydroelectric Turbines Fleet	404 Opportunity	Puerto Rico Electric Power Authority	Energy	Agency	Submitted to FEMA		Submitted to FEMA on Batch 3 - Oct 28 2022 Weekly followup on schedule
4339-HM-HMGP-002005	Pending		4339	Culebra	Culebra Submarine Cable and Microgrid	404 Opportunity	Puerto Rico Electric Power Authority	Energy	Agency	Submitted to FEMA		Submitted to FEMA on Batch 3 - Oct 28 2022 Weekly followup on schedule